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24 July 2013

Via Email and Federal Express

Ms. Sharon Fang (3H521), Remedial Project Manager
U.S. Environmental Protection Agency — Region I1I
1650 Arch Street

Philadelphia, PA 19103

Subject: Request for 90-day Extension for Intermediate (60%) Design Submittal
Operable Unit 2 North Penn Area 5 Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

On behalf of Stabilus, Inc., please except this letter as formal request for a 90-day extension for
completion of the Intermediate (60%) Design Submittal. As we discussed during a telephone
conversation on 22 July 2013, the extension is necessary to further delineate groundwater
trichloroethene (TCE) concentrations within Operable Unit 2 (OU2). As defined in the ROD, the
target EISB treatment zone is the OU2 overburden groundwater where TCE concentrations are
equal to or greater than 100 micrograms per liter (ug/L); thus, an objective of the Pre-Design
Investigation (PDI) activities is to delineate TCE to 100 pg/L or less. Our preliminary PDI
results indicate that the spatial distribution of groundwater TCE concentrations above 100 pg/L
on the northwestern corner of the former BAE property is not delineated. Specifically, the
western edge of this OU2 overburden groundwater TCE concentrations have been preliminarily
measured at 380 pg/L, 640 pg/L, and 400 pg/L, in temporary well locations TW34, TW35 and
TW36, respectively, and are not bound further west by concentrations below the 100 pg/L
requirement. Delineation further west and southwest of these locations is necessary to define the
enhanced in situ bioaugmentation (EISB) treatment area and complete the 60% Design
Submittal.

Delineation to the west and southwest will require access to both the Sensor and Antenna
Systems (Sensor) property and Whistlestop Park property. For Whistlstop Park,
Montgomeryville Township requires preapproval for each proposed sampling location and
coordination with their park operations / scheduled recreational activities. Whistlestop Park is an
active community recreational facility and the area requiring further delineation is located near
and/or within the baseball playing field on the park property. Given the uncertainty of access to
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this area in light of seasonal recreational use, additional time will be required to access and
implement the planned activities.

Advanced Dirilling, the PDI drilling subcontractor, requires a three to four week lead time based
upon their current availability. Additionally, coordination and scheduling of the USEPA
personnel and USEPA laboratory for split sample collection will be necessary as we discussed
during our call. Further to our discussion on 22 July 2013, USEPA will require an addendum to
the 30% Design Submittal / PDI Work Plan that presents the proposed Supplemental PDI
sampling locations and will need time to approve the plan. The data resulting from the
Supplemental PDI groundwater samples will undergo the analytical and data validation review
requirements set forth in the 30% Design and will be incorporated in the 60% Design Submittal.

Given the above, the anticipated timing for the Supplemental PDI field activities is late August
or early September 2013. Per the timeline submitted within the Revised Preliminary (30%)
Design Submittal dated 14 June 2013, the 60% Design Submittal is due on 29 August 2013. We
request a 90-day extension and approval of a new due date for the 60% Design Submittal on 27
November 2013. An addendum to the 30% Design Submittal will be submitted under separate
cover outlining the proposed Supplemental PDI sampling locations. This notification and
request for a modification of the previously approved timeline is being submitted pursuant to
Section VI Paragraph 26.b of the Unilateral Administration Order (the “Order”). In accordance
with that section of the Order, we respectfully request that USEPA provide written approval of
this request. If you have any questions, please do not hesitate to contact me.

Sincerely,

(Ll i

Derek W. Tomlinson, P.E.
Project Coordinator

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild
Chris Voci, P.G., Geosyntec
File: PHOO13
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